

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 757	
Date: 05.12.02		Created By: [Signature]	Checked By: [Signature]
Project No: D350-721		Approved By: [Signature]	Approved By: [Signature]
Project Name: LTWT CARGO BASKET		(Proj. Manager)	(Management if reqd) N/A
Description of Change: RECEIVE FAA STC SRO0600NY 05/11/10			

Notification/Acceptance	Affected	Initials	Authorization	
QA	N/A		P602-563	
Production	N/A			
Planning	N/A			
Marketing	✓			

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KJ/PH	05.12.06	05.12.05 [Signature] PH
Update DSI File		✓			
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		KJ	05.12.06	05.12.05 [Signature]
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		KJ	05.12.06	05.12.05 [Signature]
Update QSI 036		✓			
Scan Documents	✓		KJ	05.12.06	05.12.02 [Signature]
Update MIS Database		✓			
Update Access Database	✓		KJ	05.12.06	05.12.05 [Signature]
Verification ARC	✓		KJ/PH	05.12.06	05.12.05 [Signature] PH
Create/Update STC Approval List	✓		KJ	05.12.06	05.12.05 [Signature]
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Create/Update PPP's		✓			
Update Paperwork Kits in Production	✓		KJ/DH	05.12.06	05.12.09 [Signature]
Update Paperwork Kits in Stock	✓		KJ/LL	05.12.06	05.12.07 [Signature]
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs		✓			
Create/Update Controlled Dwgs		✓			
Create/Update FAI sheets		✓			
Create/Update CNC Programs		✓			
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			

Notes:

Date: Tuesday, 12/6/2005 9:32:20 AM
 User: Linda Lacelle

Process Sheet

Customer :	CC-DAR01 Dart Aerospace Ltd.	Drawing Name :	721-041/-045/-046
Number :	25125		
Material Number :	10804		
P.O. Number :		Part Number :	Z_CUSTOM
This Issue :	12/6/2005	Drawing Number :	UPDATE PAPERWORK
Prsht Rev. :	NC	Project Number :	
First Issue :	//	Drawing Revision :	
Previous Run :	00015	Material :	
Written By :		Due Date :	12/13/2005
Checked & Approved By :		Qty:	1
Comment :		Um:	Each

Additional Product

Job Number:



Seq. #:	Machine Or Operation:	Description :
----------------	------------------------------	----------------------

1.0	PACKAGING 1	PACKAGING RESOURCE #1
-----	-------------	-----------------------

**Comment:** PACKAGING RESOURCE #1

Remove from finished goods add revised FAA STC SR00600NY to kits
 record batch numbers

D350-721-041 B B23717

D350-721-045 B _____

D350-721-046 B _____

PU 05/12/07

2.0	PACKAGING 1	PACKAGING RESOURCE #1
-----	-------------	-----------------------

**Comment:** PACKAGING RESOURCE #1

Ensure paperwork and P/N's match with boxes
 Inspect work

PU 05/12/07

3.0	PACKAGING 1	PACKAGING RESOURCE #1
-----	-------------	-----------------------

**Comment:** PACKAGING RESOURCE #1

Return to finished inventory

PU 05/12/07

4.0	DC	DOCUMENT CONTROL
-----	----	------------------

**Comment:** DOCUMENT CONTROL

Close w/o
 Inspect Level 21

Job Completion

